

Initial Concept
Spring 2003

Site Assessment
December 2004

Phase I Implementation
February 2006

Phase II Implementation
December 2006


Phase III Implementation
June 2008

Phase IV Implementation
June 2009

Distribution System Site Assessment
December 2009

Phase V Implementation
May 2010

Phase VI Implementation
May 2011



Key

○ = Project first implemented/initiated/modified
— = Duration of project